

Projects FY20

Delayed

Not Started

On Schedule

Framework

Lead Work Group

Lead Staff

Additional Staff

Target Completion Date

10/23/2019

12/31/2023

1

3

32



Projects

Framework	Lead Work Group	Lead Staff	Project	
Funding	Administration	Jennie Stapp	HB633 Study - Planning, Prep, Communication	
			Study administration of the Montana Natural Heritage Progr..	
	Information Products	Evan Hammer	Productivity Tools - Project Management - identify tools, ed..	
User Services	Tracy Cook	Increase financial and community support for libraries		
Information Infrastructure	Administration	Tom Marino	Website Updates - Reorganization/rewrite, Web Ac..	
	Information Products	Amy Marchwick	Montana Shared Catalog Cloud-based Integrated Library ..	
				2020 2021 2022 2023

Work Groups



Natural Heritage Program

Talking Book Library

Information Technology

Statewide Projects Montana Shared Catalog

GIS Continuing Education

Lifelong Learning Consulting

Montana Memory Project

Milestones FY20

Null Completed Delayed On Schedule

Framework:
 Lead Work Group:
 Lead Staff:
 Additional Staff:

Target Completion Date: to

20 18 5 49

Milestones

Framework	Lead Staff	Lead Work Gro..	Project	Milestone	
Information Infrastructure	Rebekah Kamp	Information Products	Montana Shared Catalog mobile friendly ILS	2. Complete debugging, javascript widgets and CSS revisions	
				3. Mobile app put to membership vote	
				4. Mobile profile testing	
				5. Update production	
				6. Document changes in knowledge base	
Suzanne Reymer	User Services	Gigabit toolkit follow-up planning	1. Analysis of data		
			2. Tell library story about data		
			3. Action plan on addressing deficiencies with hardware and In..		
			4. Obtain resources for addressing deficiency		
			5. Assist libraries with addressing deficiencies.		
TBD	User Services	Adaptive technologies implementation	TBD		
Tom Marino	Administration	IT upgrades	1. Windows 10		
			2. Server 2008 Migration		
			3. Virtual desktop implementation/Windows 10		
			4. Website Updates - Reorganization/rewrite, Web Acc..		

4 nulls

2020 2021 2022 2023

Projects

Framework	Lead Work Group	Lead S.	Project				
Information Infrastructure	User Services	Amelea Kim	Ready 2 Read Rendezvous				
			Young Adult Services Librarian Association train the trainer con..				
	Cara Orban		MTLibrary2Go - Conduct Request for Information/Request for Pro..				
			Resource sharing contracts (including Montana Memory Pro..				
	Jennifer Birnel		Big Sky Country Digital Network Local webpage with Digital Publi..				
	Jo Flick		Directors Institute				
			Foundations of librarianship course				
			Implement strategic plan pathway continuing education ..				
	Pam Henley		Transition to Bibliostat				
			Update website for librarians and board members				
	Suzanne Reymer		Gigabit toolkit follow-up planning				
	TBD		Adaptive technologies implementation				
Tracy Cook		Public Library Standards revision					
		Statewide data driven model/regional RIPL follow-up					
Partnerships	Information Management	Troy Blandford	Lidar - Implement Statewide Plan				
	User Services	Amelea Kim	Civic or civil engagement work				
			Crisis Intervention Training at Federations				
	Erin	Grant management tool implementation					

2020

Lidar - Implement Statewide Plan

Framework: Partnerships
 Lead Work Group: Information Management
 Lead Staff: Troy Blandford
 Project Phase: In Progress
 Project Status: On Schedule
 Start date (estimate): July 2019
 Target completion date: December 2023
 Number of milestones: 4

Work Groups

User Services

Information Products

Administration

Information

Milestones

Framework	Lead Staff	Lead Work Gro..	Project	Milestone	
Information Infrastructure	Rebekah Kamp	Information Products	Montana Shared Catalog mobile friendly ILS	2. Complete debugging, javascript widgets and CSS revisions	
				3. Mobile app put to membership vote	
				4. Mobile profile testing	
				5. Update production	
				6. Document changes in knowledge base	
Suzanne Reymier	User Services	Gigabit toolkit follow-up planning	1. Analysis of data		
			2. Tell library story about data		
			3. Action plan on addressing deficiencies with hardware and in..		
			4. Obtain resources for addressing deficiency		
			5. Assist libraries with addressing deficiencies.		
TBD	User Services	Adaptive technologies implementation	TBD		
Tom Marino	Administration	IT upgrades	1. Windows 10		
			2. Server 2008 Migration		
			3. Virtual desktop implementation/Windows 10		
			4. Website Updates - Reorganization/rewrite, Web Acc..		
Tracy Cook	User Services	Public Library Standards revision	1. PLSTF Meeting		
			2. 1st Draft of standards		
			3. Review and final draft of standards		
			4. Public comment		
			5. Submit to State Board		

2020 2021 2022 2023